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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 667 Date: 13-Sep-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 101

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Cloudy in the AM to mostly sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.

- Sent an email of the measurements taken yesterday on the OBG deck compression to pertinent Caltrans
Structures Construction and Design personnel.

- Measured the bolt elongations with the Caltrans CT-1 Extensometer for the following cable bands:

100N, 100S, & 34S

The measurements were taken by myself, Tai-Lin Liu, and Alex Schmitt. Tai took all of the readings on the
digital dial and recorded the number. Alex, and myself positioned/handled the Extensometer on the cable
band bolts.

It should be noted that two sets of measurements were taken on cable band 100N. One set of
measurements was taken just prior to these cable band bolts being stressed. Then one set of
measurements was taken immediately after the ABF crews retensioned the bolts.

Cable band 100S measurements will be done tomorrow after ABF crews retension these bolts. The cable
band bolt elongations for this particular cable band are suspect, see Tai and Alex's diaries for more details
on this issue. Measurements were taken on cable band 34S due to the small gap width between the male
and female halves.

Bid Item: 067 C-PWS-RCB.06704-0120F4 Re-tension Cable Bands Bolts

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ARRON DAVID 2.00 0.00 0.00 2.00

NARAZIO GOMEZ 2.00 0.00 0.00 2.00

THADDEUS BOOKERIronworker 2.00 0.00 0.00 2.00

JNM MICHAEL DRAPERIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

Work description.

- Stressed all of the bolts in cable bands 10S on the South Sidespan during Phase 1/Step 2c (ADJ) of load

067 C-PWS-RCB.067

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 667 Date: 13-Sep-2012 Thursday

transfer. This operation may be included in a possible CCO not yet determined. The stressing equipment
was mobilized on the cable band 12S for tomorrows operation. See Mahmoud Khandaghabadi's diary for
additional details of the stressing operation this morning as he observed the operation and took
measurements up until 1:30pm, which is when I took over inspection duties. The ABF ironworkers used
Boltight pump number 70254/2222000753 coupled with gauge number 12906134/6 for todays stressing
operation. Similarly the following Boltight jacks were used for todays operation:

4036, 4042, 4043, 4051, 4057

12812, 12814, 12818, 12824, 12825, 12830, 12832, 12834, 12865

Per the required cable band Load Transfer checklist; cable band gaps, cable circumference adjacent to the
cable band, cable band slip, and suspender rope measurements were taken after the cable band bolts
were stressed a total of 3 times to a pressure of 19,343psi. While I was inspecting this operation the
ironworkers had to fix a loose valve on the Boltight pump which delayed the operation until the end of their
8hr shift.
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